WWTU Project Payments

As of February 28, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
f
1. Western Interceptor - Division |, I, lil,IV
Engineer 2001 estimate $12.5 M
Design: Division i1, lll (Greeley & Hansen) $ 830,038.00[% 89,00000|8% 919,038.00 | $ 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $  206,000.00 $ 206,000.00 | $ 142,954.00 $ 142,954.00 69.40%
Const. Engineering: Division |, Il & lll (Greeley & Hansen) $ 447,000.00 | $ 466,000.00 | $ 913,000.00 | $ 694,221.00 $ 694,221.00 76.04%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)| $ 2,611,969.41|$ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division |l (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15]|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division lll (Atlas Excavating Inc.) $ 1,948,585.00 $ 1,948,585.00 | % 1,910,532.00 $ 1,910,532.00 98.05%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
lce Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
$ -
2004 SRF LOAN $ 12,380,000.00 | $ 10,035,293.00 $ 10,035,993.00 81.07% -
Gary Brown $ 175.75 $ 17575 | $ 175.75 $ 175.75
James Erwin $ 1,204.50 $ 1,204.50 { $ 1,204.50 $ 1,204.50
Greeley & Hansen $  165,537.06 $ 165,537.06
IMPROVEMENT FUND $ 166,917.31 $ 166,917.31
TOTALS $ 9,942,130.25 | $§ 436,047.56 | $ 10,378,177.81 | $ 10,202,910.31 $ 10,202,910.31
2, Digester Renovation
Engineer 2003 estimate $ 8.5 M
Design: (Wessler & Assoc) $ 190,000.00 | $ 8,888.44 | $ 198,888.44 | § 198,888.00 $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler) $ 680,000.00 | $ 365,000.00|3$ 1,045000.00|% 990,516.31 $ 990,516.31 94.79%
Construction: (Bowen Engineering) $ 8,244,000.00 | $ 149,550.00 | $ 8,393,550.00 | $ 8,378,080.00 $ 8,378,080.00 99.82%
Construction Engineering: (Wessler & Assoc.) $ 650,00000|% 111,00000|$ 761,000.00|$  753,390.00 $ 753,390.00 99.00%
Ice Miller LLP $ 15,247.00 $ 15,247.00 | $ 15,247.00 $ 15,247.00
Bingham-McHale $ 2,044.00 $ 2,044.00 | $ 2,044.00 $ 2,044.00
Umbaugh $ 30,000.00 $ 30,000.00 | $ 30,000.00 $ 30,000.00
Gambs, Mucker & Bauman $ 5,359.00 $ 5,359.00 | $ 5,359.00 $ 5,359.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
2006 SRF LOAN $ 8,345,000.00 | $ 8,345,000.00 $ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $ 1,030,149.00
Aerobic Systems $ 94,500.00 | $ - $ 94,500.00 | $ 94,500.00 $ 94,500.00
Merrell Brothers $ 3423935 | $ - $ 34,239.35( % 34,239.35 $ 34,239.35
Wessler Engineering $ 2,019.05 $ 2,019.05
IMPROVEMENT FUND $ 816,814.36 $ 816,814.36
SRF EQUIP REPL FUND $ 367,000.00 $ 367,000.00
TOTALS $ 9,946,389.35 | $ 634,438.44 | $ 10,580,827.79 | $ 11,191,338.67 $ 11,191,338.67
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WWTU Project Payments

As of February 28, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
3. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,900.00 | $ 50,000.00 | $ 127,900.00 | $ 127,892.27 $ 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976,166.00 | $ (72,861.62) $ 903,304.38 | $ 903,304.38 $ 903,304.38 100.00%
IMPROVEMENT FUND $  560,385.39 $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 $ 43,171.09
TOTALS $ 1,054,066.00 | $ (22,861.62) $ 1,031,204.38 [ $  603,556.48 $ 603,556.48
4. Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56,100.00 | $ 43,000.00 | $ 99,100.00 | $ 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND $ 56,100.00 | $ 43,000.00 | $ 99,100.00 | $ 93,511.10 $ 93,511.10
5. GIS Services
Engineering Services Phase | (HE-BFS) $ 101,700.00 $ 101,700.00 | $ 101,700.00 $ 101,700.00 100%
Engineering Services Phase Il (BF& S) $ 185,200.00 $ 185,200.00 | $ 185,200.00 $ 185,200.00 100.00%
Engineering Services: Ph Ill Outfall Mapping (BF& S) $ 8,800.00 $ . 8,800.00| % 8,800.00 $ 8,800.00 100.00%
Erngineering Services Phase IV (BF&S) $  286,200.00 $ 286,200.00|$ 318,168.50 $ 318,168.50 111.17%
OPERATING FUND $  295,700.00 3 295,700.00
IMPROVEMENT FUND $  318,168.50 $ 318,168.50
TOTALS $ 581,900.00 $ 581,900.00 |$ 613,868.50 $ 613,868.50
6. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | § 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00
7. Wastewater Treatment Plant Capacity Evaluation
Professional Services: Phase 1 (United Consulting) $ 32,100.00 $ 32,100.00 | $ 32,100.00 $ 32,100.00 100.00%
Professional Services: Phase 2 (United Consulting) $ 61,900.00 $ 61,900.00 | $ 61,900.00 $ 61,900.00 100.00%
IMPROVEMENT FUND $ 94,000.00 $ 94,000.00 | $ 94,000.00 $ 94,000.00
8. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 344300.00 | $ 17,000.00 | $ 361,300.00 % 313,160.23 $ 313,160.23 86.68%
IMPROVEMENT FUND $  344,300.00 $ 361,300.00 | $  313,160.23 $ 313,160.23
9. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,00000 1 $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
IMPROVEMENT FUND $ 20,000.00 $ 20,000.00 | $ 20,000.00 $ 20,000.00
10. N. River Rd. Interceptor Sewer Rehabilition
Preliminary Design: (Greeley & Hansen) $ 60,000.00 $ 60,000.00 | $ 36,000.00 $ 36,000.00 60.00%
Construction: (Reynolds Inliner, LLC) $  491,820.00 $ 491,820.001]% - $ -
IMPROVEMENT FUND $ 551,820.00 $ 551,820.00 | $ 36,000.00 $ 36,000.00
EPA GRANT CONTRIBUTION $ - $ - $ - $ -
TOTALS $ 551,820.00 $ 551,820.00 | $ 36,000.00 | $ - $ 36,000.00
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WWTU Project Payments

As of February 28, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
4
11. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Tbird Design Services Corp.) 3 15,000.00 $ 15,000.00 | $ 11,610.00 $ 11,610.00 77.40%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 0.00%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 11,610.00 $ 11,610.00 33.17%
12. Yeader Rd. Sewer Study/improvements
L Engineering Services: (Greeley & Hansen) , N 59,300.00 $ 59,300.00 | $ 55,454.84 $ 55,454 .84 93.52%
| Design Services: (Greeley & Hansen) ; $ 82,000.00 $ 82,000.00.1 % 28,493.30 19,041.93 $ 47,535.23 57.97%
IMPROVEMENT FUND $ 141,300.00 | $ - $ 141,300.00 | $ 83,948.14 $ 102,990.07 72.89%
13. Food Waste Receiving Station
Engineering Services: (Wessler) $ 13,500.00 | $ 5,000.00 | $ 18,500.00 | $ 16,424.20 $ 16,424.20 88.78%
Construction: (Maddox Industrial Contractors) $ 17,000.00 $ 17,000.00 | $ 17,000.00 $ 17,000.00 100.00%
Platform and Tipper: (Link Environmental Equipment) $ 13,011.00 $ 13,011.00 | $ 13,011.00 $ 13,011.00 100.00%
|Lift Motor Circuit Upgrade: (Huston Electric) $ 218.19 $ 218191 % 218.19 $ 218.19 100.00%
IMPROVEMENT FUND $ 43,729.19 | $ 5,000.00 | $ 48,729.19 | $ 46,653.39 | $ - $ 46,435.20 95.29%
14. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 21,936.81 $ 21,936.81 12.54%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $ 21,936.81 $ 21,936.81
15. Stormwater Pollution Prevention Structures
Construction: (D-K Construction, Inc.) $ 31,070.00 $ 31,070.00 | $ - $ - 0.00%
IMPROVEMENT FUND $ 31,070.00 | $ - $ 31,070.00 | $ - $ -
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